

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

Date: 14.03.27 Job No.: ENG5105 ADR Yes/No: N ADR Date: *MPP*  
 Product No.: D412-814 Created By: *AJS* Approved By: *WNP* ECN #: 14- 540  
 Product Name: REPLACEMENT CREW DOOR KITS Checked By: *AJS*

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	
Production Manager / Coord.	Y	LL/MF	
Purchasing Coord.	N	CL	
Production Engineering Coord.	Y	DD/JLM	
Production Engineering Coord.	N	DL	
Customer Order Processing	N	RM/CC	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS	
QC Coordinator	Y	ED	
Customer Support	Y	SW/LM	
Customer Technical Support	Y	MB/HS	
Marketing Manager	N	KO	
Sales Support Manager	N	NM	

Reason for Change: DESIGN IMPROVEMENT

Documents Affected:  
 D4469 Rev. D, D4478 Rev. C, D4500 Rev. E, D4503 Rev. E, MDL-D412-814 Rev. F.

IF APPLICABLE: NCR: \_\_\_\_\_ PAR: \_\_\_\_\_ CAR: \_\_\_\_\_  
 PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings/Item ID's Under Review (URF)	Y	AJS		
5	Update Master Document List (MDL)	Y	AJS		
6	Update Document Record (DR)	N			
7	Update Product Compatibility Matrix	N			
8	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move / Update Electronic Files / Design Journal	Y	KJ		14.03.27 <i>AJS</i>
11	Update Product Specification Files (Bluefiles)	N			
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		14.03.27 <i>AJS</i>
13	Update Product Development Summary (STC applications)	N			
14	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
15	Create/Update Parts / STC Database	N			
16	Update / Verify Airworthiness Release Certificate Database	N			
17	Create / Update Change Record Form / Item Card Database	N			
18	Create / Update Packaging Process Plan (PPP)	N			
19	Red Decals required on Packaging Process Plan (PPP)?	N			
20	Update Controlled Supplier Documents (Qpulse) Database	N			
21	Update Grey Project Binder / Electronic Project Folder	Y	KJ		14.03.27 <i>AJS</i>
22	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		14.03.27 <i>AJS</i>
23	Manufacturing Licensing Agreement Update	N			
24					

Description / Action:

All parts made to prelims Revisions okay to use  
 Rework D4500-1/-2

*WNP*  
 14-4-7.

ECN Verified & Complete: \_\_\_\_\_ Date: \_\_\_\_\_